ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
Bruhat Bangalore Mahanagara Palike

BBMP ENGINEERING DEPARTMENT

Road History Data Sheet

General

Zone	Ward No.	Ward Name
YELAHANKA	10	Dodda Bommasandra
Street ID	**Street Name**	**Significant Landmark**
W0293	Maheshwari Nagar Opp Police Station Rd	VEMMANNA LAYOUT
Segment No.	**Total Length (m)**	
10/S-W0293/S120357	87.74	

Segment Details

Seg No.	Length (m)	Start Coordinates		End Coordinates		From	To
1	87.74	77.560766	13.062276	77.560613	13.061497	W0291	W0289

Work Details

History of Road / Lane / Circles

Name of the Work	Sanctioned Estimated Amount (Rs.)	Sanctioned Year
IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB AT VEMMANNA LAYOUT 1ST AND 2ND CROSS IN WARD NO 10	2000000	2015
Year	**Type of Work**	**Other Work Type**
2014 - 2015	Others	IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB
Tender	**Work Details**	**Job No. / Work Code**
Tender	IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB AT VEMMANNA LAYOUT 1ST AND 2ND CROSS IN WARD NO 10	010-15-000024
Work Order No.	**Work Order Date**	**Period of Extention**
EE/BTP/BBMP/E-PMT/279/2014-15	03/02/2015	60 DAYS
Defect Liability Period From	**Defect Liability Period To**	**Multiple road involved with the same Job No/ Work Code #**
30/05/2015	29/05/2016	No

Contractor Details

Name of Contractor	Contractor Reg No (BBMP/PWD)	Expenditure Booked \ Released (Rs)
SRI. LAKSHMINARAYANA. M, SRI ANJANADRI, NO 354, 5TH A CROSS, SHARADAMBA NAGARA, JALAHALLI, BANGALORE		1979412.00

Phone No.	E-Mail ID
8888888888	

Field Inspection Details

Number of Trees	Any Other Information	Name
0		madhav rao
Date of Inspection	**Remarks**	
19/10/2015	completed	

Category	Image	Photo Remark
Drain Condition		This photo seems out of range.
Segment End		This photo seems out of range.
Segment Start		This photo seems out of range.

Remarks

Designation	Approver Name	Date	Target Date	Remark
CE	PARAMESHWARAIAH	19/10/2015	18/11/2015	COMPLETED
SE	GOVINDARAJU	19/10/2015	18/11/2015	COMPLETED
EE	VASU K M	19/10/2015	18/11/2015	COMPLETED
AEE	SHIVA KUMAR	19/10/2015	18/11/2015	COMPLETED
AE	MADHAVA RAO	19/10/2015	18/11/2015	COMPLETED
AE	MADHAVARAO	19/10/2015	18/11/2015	COMPLETED

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
Bruhat Bangalore Mahanagara Palike

BBMP ENGINEERING DEPARTMENT

Road History Data Sheet

General

Zone	Ward No.	Ward Name
YELAHANKA	10	Dodda Bommasandra
Street ID	**Street Name**	**Significant Landmark**
W0287	Maheshwari Nagar 4th Main Rd	VEMMANNA LAYOUT
Segment No.	**Total Length (m)**	
10/S-W0287/S115240	197.90	

Segment Details

Seg No.	Length (m)	Start Coordinates		End Coordinates		From	To
1	197.90	77.560254	13.061567	77.560631	13.063317	W0289	I0194

Work Details

History of Road / Lane / Circles

Name of the Work	Sanctioned Estimated Amount (Rs.)	Sanctioned Year
IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB AT VEMMANNA LAYOUT 1ST AND 2ND CROSS IN WARD NO 10	2000000	2015
Year	**Type of Work**	**Other Work Type**
2014 - 2015	Others	IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB
Tender	**Work Details**	**Job No. / Work Code**
Tender	IMPROVEMENTS TO ROADS, DRAINS AND COVERING SLAB AT VEMMANNA LAYOUT 1ST AND 2ND CROSS IN WARD NO 10	010-15-000024
Work Order No.	**Work Order Date**	**Period of Extention**
EE/BTP/BBMP/E-PMT/279/2014-15	03/02/2015	60 DAYS
Defect Liability Period From	**Defect Liability Period To**	**Multiple road involved with the same Job No/ Work Code #**
30/05/2015	29/05/2016	No

Contractor Details

Name of Contractor	Contractor Reg No (BBMP/PWD)	Expenditure Booked \ Released (Rs)
SRI. LAKSHMINARAYANA. M, SRI ANJANADRI, NO 354, 5TH A CROSS, SHARADAMBA NAGARA, JALAHALLI, BANGALORE		1979412.00

Phone No.	E-Mail ID
8888888888	

Field Inspection Details

Number of Trees	Any Other Information	Name
0		madhav rao
Date of Inspection	**Remarks**	
19/10/2015	completed	

Category	Image	Photo Remark
Drain Condition		This photo seems out of range.
Segment End		This photo seems out of range.
Segment Start		This photo seems out of range.

Remarks

Designation	Approver Name	Date	Target Date	Remark
CE	PARAMESHWARAIAH	19/10/2015	18/11/2015	COMPLETED
SE	GOVINDARAJU	19/10/2015	18/11/2015	COMPLETED
EE	VASU K M	19/10/2015	18/11/2015	COMPLETED
AEE	SHIVA KUMAR	19/10/2015	18/11/2015	COMPLETED
AE	MADHAVA RAO	19/10/2015	18/11/2015	COMPLETED
AE	MADHAVARAO	19/10/2015	18/11/2015	COMPLETED